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TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date July 18, 2020

Reporting Period June 16, 2020 to July 15, 2020

Report Type (] Weekly X Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions X and VI
Prepared by Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (June 16 to July 15, 2020):

¢ Submitted Response to Comments on the Consolidation Waste Pile Technical Memorandum on
June 18, 2020.

¢ A coordination call was held on July 7, 2020 to discuss next steps on Time Critical Removal Action
(TCRA)-related activities. See meeting minutes from Ali Harmon sent on July 8, 2020.

¢ Navajo Nation Environmental Protection Agency is working on supplying a letter stating the field
work is considered essential work.

¢ Continued detailed work planning for TCRA construction activities.
Planned Activities for Next Reporting Period (July 16 to August 15, 2020):

e Continue biological clearance coordination with Navajo Nation Department of Fish and Wildlife.
¢ Complete a biclogical field survey, depending on COVID-19 Navajo Nation restrictions.

¢ Continue to engage lina Ba in the detailed work planning for the TCRA construction activities,
including permits and applications for utility hookup for the mobile homes.

¢ Continue to participate in biweekly TCRA status calls with the USEPA and NNEPA.
¢ Continue to plan for engagement of local community stakeholders.
¢ Continue detailed work planning for residential relocation and TCRA construction activities.

e Continue submittal of monthly project status reports and participation in project coordination
conference calls.

ltems/Topics of Note: None
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